J2EE Conversion Phase 2.1

Application Initial Code Integration Acceptance Target
Delivery Testing Starts | Testing Starts Production
Deployed in (with SMEs) Pilot
eRADEV
ICO v Jan 17, 2005 v Jan 24, 2005 March 18, 2005
Subprojects \ February 22, 2005
w/Edit Checker,
2(23/811)ORE March 21, 2005 April 11, 2005 May 16, 2005
GUM (2/24) March 3, 2005
Persons (3/28) April 4, 2005 April 18, 2005 April 28, 2005
CM (3/28) April 6, 2005 April 25,2005 | May 23, 2005 June 6, 2005
Review (4/15) | April 25, 2005 May 16, 2005 June 6, 2005 June 20, 2005
J2EE Conversion Phase 2.2
Analysis and Design Starts April 4, 2005
All dates for Phase 2.2 are Preliminary. Dates will be finalized during A&D
Application *Initial Code | *Integration | *Acceptance *Target Production
Delivery Testing Starts | Testing Starts Pilot
R&R Release 1 | June 6, 2005 | June 21, 2005 | July 28, 2005 September 12, 2005
R&R Release 2 | July 12, 2005 | July 20, 2005 | August 18, 2005
TA Aug 2, 2005 | Aug 10, 2005 | Sept 8, 2005 September 30, 2005
Crisp+, Pop Aug 9, 2005 | Aug 17,2005 | Sept 15, 2004 October 11, 2005

Tracking




